

4.3.6 PERFORMANCE REPORT OF WORKS TO BE CONSIDERED FOR ELIGIBILITY

1.	Name of work / Project & Location	Construction of Government Alopathic Medical College (with Super facility Hospital) at Azamgarh, Uttar Pradesh
2.	Agreement No.	GO 1898/71-3-2006-A-2/06 TC Dated 8 May 2006
3.	Estimated Cost	Rs 400 Cr
4.	Tendered Cost / Value of Completed Work	Rs 400 Cr
5.	Date of Start	October 2006
6.	Date of completion	
	i) Stipulated Date of Completion (as mentioned in work order)	March 2015
	ii) Actual Date of Completion	May 2015
7.	i) Status of Compensation (Not Levied / Levied / Not Decided)	Not Levied
	ii) Amount of compensation levied for delayed completion, if any	Nil
8.	Amount of reduced rate items, if any.	None
9.	Whether any litigation / arbitration case pending / in progress in respect of this work.	None
10.	Performance Report	
	1) Quality of Work	Very Good
	2) Financial Soundness	Very Good
	3) Technical Proficiency	Very Good
	4) Resourcefulness	Very Good
	5) General Behaviour	Very Good
11.	Remarks (if any):	
	Dated:	Engineer-in-Charge Equivalent to EE with stamp



Satish Chandra Rai
Addl Project Manager, UPRNN Ltd
AUTHORISED SIGNATORY

(S. C. RAI)
ADDL. PROJECT MANAGER
U.P. Rajkiya Nirman Nigam Ltd.
Alwar Unit, Alwar

**OFFICE OF THE PRINCIPAL, GOVERNMENT MEDICAL COLLEGE,
AZAMGARH-(U.P)**

PHONE NO. 05463-235020, FAX NO.-05463-235194

Website:www.gmcazamgarh.com

TO WHOM IT MAY CONCERN


This is to certify that the work of Government Medical College Azamgarh like Hospital Building, Administrative Building, Library Building, College Building, Hostels, Residences, External site development etc of Amount Rs. Four Hunderds carore has been completed by Uttar Pradesh Rajkiya Nirman Nigam Limited. According to norms of MCI, M.B.B.S. Classes (1stYear & 2nd year) are going on. The MCI Team has been visited the college for permission of renewal of 3rd batch of M.B.B.S. for the academic year 2015-16 & hopefully the college will get permission for admission of 3rd batch.

Date 25/5/15


Principal
G.M.C. Azamgarh

Govt. Medical College

Azamgarh.


(S. C. RAI)
ADDL. PROJECT MANAGER
U.P. Rajkiya Nirman Nigam Ltd.
Alwar Unit, Alwar

**OFFICE OF THE PRINCIPAL, GOVERNMENT MEDICAL COLLEGE,
AZAMGARH-(U.P)**

PHONE NO. 05463-235020, FAX NO.-05463-235194,

Website:www.gmcazamgarh.com

2641-36/2504500110/2015


18/05 22/01 2015


TO WHOM IT MAY CONCERN

In Continuation to the Completion Certificate issued on 25-05-2015, details for the project is certified as follows-

- 1- completion Date: 15 May 2015
- 2- Completion Cost: Rs 400 Crores (Rupees four hundred crores only)

Dated:


PRINCIPAL
(stamp)
PRINCIPAL
G.M.C. AZAMGARH

(S. C. RAI) 
ADDL. PROJECT MANAGER
U.P. Rajkiya Nirman Nigam Ltd.
Alwar Unit, Alwar